

David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Friday, October 30, 2009 4:09 PM
To: John Fisher; 'Andy Sayre'; 'Art Morris'; 'Gene Douglas'; John Pitera; 'Larry Lammert'
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling
Subject: Weekly Update: 26 - 30 OCT 2009...

Mayor & Council,

The following is a weekly update on items of importance for the week:

1. Public Works Department made several trips out to west & south beach to remove debris (i.e. portions of boardwalks) located within the fill template.
2. Island Contracting sandbag removal on Sandpiper Trail – these are the bags that used to protect the old Shiver's house – contractor is almost complete with removal of all bags
(NOTE: the bags protecting Sandpiper Trail – permit issued to the Village will remain as they continue to protect a threatened structure – these will be covered again during our private placement)
3. Deb met w/ auditors to review audit adjustments – books are in great shape – no material weaknesses as reported – final audit to be filed w/ the state on Monday – meeting deadline.
4. Norfolk Dredge has moved pipe from the edge of channel to the shore, submerged on the island side of the channel – they continue w/ dredge prep of cutter head. Barring no bad weather they should get started on Sunday.

Have a good weekend,

Chris McCall

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: cmccall@villagebhi.org

Website: www.villagebhi.org