

David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Tuesday, January 05, 2010 4:13 PM
To: jasayre@bellsouth.net; Art Morris; Gene Douglas; John Fisher; John Pitera
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling
Subject: Weekly Update...
Attachments: 100_0450.jpg; 100_0439.jpg; 100_0445.jpg; 100_0449.jpg

All,

For some reason this e-mail never got sent out last Thursday...

Mayor & Council,

While a relatively quiet week, the following is an update on items of importance for the week:

1. Dredge Project:
 - a. Dredge Project is moving along with the relocation of the sub-line yesterday morning and its reconnection with pipe to start pumping east from Station +/- 60 (in the general area where we initially started on south beach last month)
 - b. ND thought they might have to pull out of the borrow site yesterday evening for inclement weather for the next few days but at present remain in the borrow area pumping, future weather outlook is positive
 - c. Berm built up in front of the four homes from 232 to 226 along south beach, will look at vegetating ASAP w/ American Beach Grass to maintain berm height
 - d. Groin contractor tentatively scheduled for an on-site inspection next week to get a lay of the land – Rick Kelly coordinating
 - e. Attached are a few photos of the project from the air

2. East Beach Erosion: Had concerned resident (Rich Tarplin) call with requests for another sand push at East Beach. Staff discussed options relating to State CAMA permitting processes and how the original push was possible under the “Emergency Permit” process activated by the Secretary of NCDENR as a result of Hurricane Hanna and an unnamed nor’easter. Received recommendation from E. Olsen to contact DCM staff to see if there has been any permit activity along the coast for sand pushing activities w/ recent nor’easter type weather. While checking possible options he is somewhat reluctant to recommend for a push if the beach is not in, or about to be in a seasonal period of recovery.

Calvin & Chris to discuss Monday.

3. Lagoons & By-pass lagoon to creek outfall – PW’s staff (Bubba) will be on standby and in contact with BHI Club representatives should there be a need to open the weir valve to release water to the creek over the weekend. Staff will monitor the situation over the weekend.

Chris McCall

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: cmccall@villagebhi.org

Website: www.villagebhi.org