

David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Friday, October 09, 2009 3:55 PM
To: John Fisher; 'Andy Sayre'; 'Art Morris'; 'Gene Douglas'; John Pitera; 'Larry Lammert'
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; dtalbert@villagebhi.org; Ken Bowling
Subject: Weekly Update...

Mayor & Council,

The following is a weekly update on items of importance for the week:

1. Groinfield replacement pre-bid meeting on 10/7 w/ prospective contractors – Erik made trip up to facilitate and answer questions
2. Calvin met w/ Holden Beach officials to get specific information on the FEMA public assistance funding process for repairs to their beach
3. Public Works staff working on rope & post removal along south beach oceanfront to reuse after spring planting project
4. Property Owners of underwater lots/devalued parcels - Staff sent out letters to all requesting historical information on time frame of lot lost to erosion
5. Calvin met w/ BHI Club Mngr. Norton, RE: Jetty Lease – 2 issues remain:
 - a. By-pass dredging responsibilities
 - b. Design of jetty wall extension – Club wants inputCalvin to work w/ Charles on beginning of next week
6. Upcoming – 10/15 – Mandatory Precon meeting w/ resource agencies before sand placement project start

Have a good weekend,

Chris McCall

Assistant Village Manager & Development Services Director

P.O. Box 3009

Bald Head Island, NC 28461

Phone: (910) 457-9700 Fax: (910) 457-6206

e-mail: cmccall@villagebhi.org

Website: www.villagebhi.org