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David Cox

From: Chris McCall [cmccall@villagebhi.org]
Sent: Friday, November 06, 2009 3:57 PM
To: John Fisher; 'Andy Sayre'; 'Art Morris'; 'Gene Douglas'; John Pitera; 'Larry Lammert'
Cc: Calvin Peck; Charles Baldwin, IV; Daralyn Spivey; Gloria Agnew; Jason Kesler; Joanne Bruce; 

Lori Frye; Stephen Boyett; Ben Liddle; Chip Munna; David Cox; Dawn Reno; Debra Straub; 
dtalbert@villagebhi.org; Ken Bowling

Subject: Weekly Update...
Attachments: 100_0265.jpg; 100_0266.jpg

Mayor & Council, 

 

The following is a weekly update on items of importance for the week: 

 

1.  Dredge project in full speed forward with sand pumping on south beach (see photos), Erik conducted site 

visit today checking sediment quality and overall progress – things look good. 

- ND indicated that they would be in this area (Station 70 to 50) filling for approximately the next 30 

days filling +/- 400k c/y before moving on to west beach. 

- PW staff will conduct clean sweeps just prior to moving into next section of fill to get all debris – 

they have already made several pick-ups to date. 

- ND will set Council up w/ a trip to the barge – possibly on 19 NOV to view dredge operation on the 

vessel 

- DCM/CAMA Field Rep. conducted site visit on Wednesday -  felt sediment was not beach quality but 

was briefed by Village that ND was working in channel placing the line under grade – No issues w/ 

DCM/CAMA/USACOE 

- Rick Kelly continues monitoring of ND 

- Village will get oblique aerial photographs throughout project starting in the next week or so 

 

2. SPSC meeting has been scheduled for 19 NOV 

3. NCIT Port Meeting scheduled for 13 NOV, joint meeting w/ BHA & VBHI Council 

4. Village Creek Dock repairs getting underway to fix a broken piling and replace floaters. 

 

Have a good weekend, 

 

Chris McCall 

Assistant Village Manager & Development Services Director 

P.O. Box 3009 

Bald Head Island, NC  28461 

Phone:  (910) 457-9700  Fax:  (910) 457-6206 

e-mail:  cmccall@villagebhi.org 

Website:  www.villagebhi.org 


